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DATE: 10/7/91 to(qlﬁ(
FROM: MAUREEN O'MARA, OSC, EERB, RESPONSE SECTION III, USEPA
TO: S. LUFTIG-ATTN:T.JOHNSON,USEPA,OSWER,WASH,D.C....... (EPA5511)
VEB. BOWDEN, BRANCH CHIEF, EERB, USEPA, CHICAGO,IL....(EPA9538)
T. GEISHECKER, SECT. CHIEF,EERB III,USEPA,CHICAGO,IL(EPA9538)
S. KAISER, OFF. REG COUNSEL, USEPA, CHICAGO, IL..... (VIA FAX)
C. GRASZER, EMER. SUP. SECT., USEPA, CHICAGO, IL....(VIA FAX)
S. PASTOR, OFF. PUB. AFF., USEPA, CHICAGO, IL....... (EPA9513)

C. SHROER, OFF. ENV. RESP., IDEM, INDIANAPOLIS, IN..(US MAIL)
i.". ’ i.‘ \ ( ',-

SUBJECT: CARRICO DRUM SITE, WASHINGTON, 1IN

POLREP: POLREP 1

SITE NO: PF

D.O. NO: 7640-05~199
RESPONSE AUTHORITY: CERCLA
NPL STATUS: NON-NPL
START DATE: 9/18/91

1.

BACKGROUND: THE CARRICO DRUM SITE IS LOCATED ON APPROXIMATELY
30 ACRES IN WASHINGTON, IN. OVER 500 DRUMS AND 51 TANKS
CONTAINING PAINT WASTES, SOLVENTS, AND FUEL OILS, WERE
DISCOVERED ON THE SITE BY IDEM DURING AN INVESTIGATION OF OPEN
BURNING COMPLAINTS. THE MAJORITY OF THE DRUMS WERE LEAKING,
CORRODED OR OPEN-TOPPED AND LOCATED WITHIN SEVERAL HUNDRED
FEET OF THE NEAREST RESIDENT. IDEM REFERRED THE SITE TO THE
U.S EPA FOLLOWING DISCOVERY OF THE DRUMS. U.S. EPA AND TAT
CONDUCTED A SITE ASSESSMENT IN AUGUST 1991. ANALYTICAL RESULTS
FROM DRUM SAMPLES COLLECTED BY TAT INDICATED THE PRESENCE OF
LOW FLASH POINT MATERIALS. LEAKING, CORRODED AND OPEN-~TOP
DRUMS ON THE SITE SITUATED WITHIN SEVERAL HUNDRED FEET OF THE
NEAREST RESIDENT.

BASED ON CONDITIONS FOUND AT THE SITE, VERBAL APPROVAL WAS
GIVEN BY ROBERT BOWDEN, BRANCH CHIEF OF THE EMERGENCY AND
ENFORCEMENT RESPONSE BRANCH, ON SEPTEMBER 17, 1991 FOR FUNDING
OF $50,000 TO INITIATE REMOVAL ACTIONS. THE ERCS AND TAT
CONTRACTORS WERE MOBILIZED TO THE SITE ON SEPTEMBER 18, 1991
TO INITIATE A REMOVAL ACTION. ACTIVITIES TO DATE INCLUDE;
OVERPACKING ALL LEAKING AND CORRODED DRUMS, CONSTRUCTING
STAGING AREA AND STAGING ALL DRUMS, SAMPLING ALL DRUMS AND
TANKS, SECURING DRUM STAGING AREA WITH A FENCE AND PROVIDING
SITE SECURITY DURING NON-WORKING HOURS. INITIAL REMOVAL
ACTIVITIES WERE COMPLETED ON SEPTEMBER 25, 1991 AND SITE
DEMOBILIZED.



HAZARD CATEGORIZATION OF ALL SAMPLES WAS COMPLETED THE WEEK
ENDING 10/4/91 AND COMPOSITE GROUPS ESTABLISHED. COMPOSITE
GROUP SAMPLES WILL BE SHIPPED FOR ANALYSIS ON 10/8/91.

FUTURE ACTIVITIES: COMPOSITE GROUP SAMPLES WILL BE SHIPPED TO
DISPOSAL FACILITIES FOR DISPOSAL APPROVAL FOLLOWING RECEIPT OF
ANALYTICAL RESULTS. WASTES WILL BE TRANSPORTED AND DISPOSED OF
OFF-SITE.

ESTIMATED COSTS: NO TAT OR ERCS COSTS ARE AVAILABLE TO DATE.



JANUARY 11, 1992 - ASBESTOS CLEARANCE SAMPLE PASSED. SHIPPED
21 CUBIC YARDS OF ASBESTOS TO PULASKI LANDFILL'S BURNSIDE, KY
FACILITY. SITE CREW DEMOBED.

3. FUTURE ACTIONS:
- NONE
4. ESTIMATED COSTS (THROUGH 1/10/92) - INCLUDING AWAIT BILLS

TAT COSTS ARE BASED ON FIELD AND OFFICE TIME THROUGH 1/4/92.

CEILING COSTS AMOUNT REMAINING
ERCS $300,000 $264,531.44 $35,468.56
TAT $50,000 $43,463.78 $6,536.22
TOTAL $350,000 $307,995.22 $42,004.78

5. DISPOSAL

DATE QUANTITY
WASTE STREAM SHIPPED SHIPPED FACILITY
WASTE PAINT RELATED | 12/11/91 5,079 GAL SAFETY-KLEEN
MATERIAL 12/12/91 5,545 GAL NEW CASTLE,
FLAMMABLE LIQUID 12/13/91 3,178 GAL KY
UN 1263
WASTE COMBUSTIBLE 12/11/91 2,692 GAL SAFETY-KLEEN
LIQUID, n.o.s. 12/12/91 765 GAL NEW CASTLE,
NA1993 12/13/91 1,081 GAL KY
12/13/91 1,485 GAL ECOLOTEC
DAYTON, OH
WASTE OXIDIZER 12/13/91 100 GAL ECOLOTEC
DAYTON, OH
WASTE OIL 12/16/91 2,131 GAL SAFETY-KLEEN
(NON-HAZARDOUS) NEW CASTLE,
KY
1/9/92 524 GAL SAFETY-KLEEN
NEW CASTLE,
KY
SOIL AND DEBRIS 1/9/92 30 CU YDS CHEM WASTE
MANAGEMENT
FT. WAYNE, IN
1/10/92 20 CU YDS CHEM WASTE
MANAGEMENT
FT. WAYNE, IN
ASBESTOS 1/11/92 21 CU YDS PULASKI
LANDFILL
BURNSIDE, KY




